COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2018

ESTI MATE SUMVARY 08:57:56
CONTI D: C20360 ESTI MATE NO. 0005 FINL SPEC YR 2005
PCN: 20360- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.5 DAYS TIME ALLOW 75 WORK DAYS
SH 88/ BELLEVI EW FROM HOLLY TO QUEBEC PERCENT TI ME: 58. 00 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO AQCO88A- 035
SH 88-BELLEVI EW I TS | MPROVEMENTS (HOLLY TO QUEBEC)

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE DENVER
CONTRACTOR:
DI LLI E AND KUHN, |NC PAY PER OD ENDI NG 02/ 02/ 2018 DATE TIME STARTED 08/22/2017
2875 AKERS DRI VE DATE LET 05/ 18/ 2017 DATE WORK BEGAN  08/22/2017
DATE AWARDED 05/ 31/ 2017 DATE TI ME SToPpPeD 11/13/2017
DATE CONTRACT EXECUTED 06/19/2017 DATE ACCEPTED 11/13/ 2017
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED 08/22/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 152, 341. 10 PARTI Cl PATI NG $ 152, 341. 10 $ 548. 00
AWARD PRQJECT AM: $ 148, 001. 35 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 152, 341. 10 548. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 152, 341. 10 548. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 2, 220. 02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 152, 341. 10 2, 768. 02
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 152, 341. 10 2, 768. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2, 768.02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20360-BI D ESTI MATE RUN 02/ 02/ 2018
PRQJECT: AQCO88A- 035 ESTI MATE NO 0005 08:57: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 207-00205  Topsoil 0. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0010 208-00035 Aggr egat e Bag 350. 000 350. 000
LF 0. 000 0. 00
9. 25000 350. 000 3,237.50
0015 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0020 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 10. 000
HOUR 0. 000 0. 00
48. 00000 10. 000 480. 00
0025 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 10. 000
HOUR 0. 000 0. 00
65. 00000 10. 000 650. 00
0030 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 20. 000
HOUR 0. 000 0. 00
135. 00000 20. 000 2,700.00
0035 208-00107 Removal of Trash 3. 000 3. 000
HOUR 0. 000 0. 00
45. 00000 3. 000 135. 00
0040 208-00207 Erosi on Control Managenent 8. 000 8. 000
DAY 0. 000 0. 00
350. 00000 8. 000 2,800.00
0045 212-00011 Seedi ng (Lawn) 0. 000 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0050 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0055 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00

8, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060 213-00061

0065

612- 00260

0070

613- 00206

0075

613- 07003

0080

613- 07005

0085

614-87010

0090

614- 87496

0095

626- 00000

0100

630- 00000

0105

630- 00007

0110 630-00012

C20360
20360-BID
AQCO88A- 035
| TEM
DESCRI PTI ON
ROADWAY

Ml ch Tackifier

Location Marker (Fiber Optic)(Done)

*2 Inch Electrical Conduit (Bored)

Type Three Pull Box

Type Five Pull Box

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Cable (Single Mde) (96 Strands)

Mobi |i zati on

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LB
30. 00000
2.000
EACH
120. 00000
4, 136. 000
LF
9. 00000
3. 000
EACH
950. 00000
4. 000
EACH
2, 500. 00000
1, 494. 000
LF
19. 84000
8, 516. 000
LF
1. 79000
1. 000
LS
12, 000. 00000
0. 000
HOUR
30. 00000
43.000
DAY
120. 00000
26. 000
DAY

650. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

4, 136. 000
0. 000
4, 136. 000

3. 000
0. 000
3. 000

4.000
0. 000
4.000

1, 494. 000
0. 000
1, 494. 000

8, 516. 000
0. 000
8, 516. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

26. 000
0. 000
26. 000
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ESTI MATE RUN 02/ 02/ 2018
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AMOUNT

240.

37,224

2,850

10, 000

29, 640

15, 243

12,000

5,160

16, 900

.00

00

00

00

00

96

64

00

.00

00

00



CONTI D: C20360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20360- BI D ESTI MATE RUN 02/ 02/ 2018
PRQJECT: AQCO88A- 035 ESTI MATE NO 0005 08: 57: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80341 *Construction Traffic Sign (Panel Size A 9. 600 8. 640
EACH 0. 960 48.00
50. 00000 9. 600 480. 00
0120 630-80342 *Construction Traffic Sign (Panel Size B) 10. 000 9. 000
EACH 1. 000 60. 00
60. 00000 10. 000 600. 00
0125 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 200 340. 00
1, 700. 00000 2.000 3, 400. 00
0130 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0. 900
Type
ype) EACH 0. 100 60. 00
600. 00000 1. 000 600. 00
0135 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0140 630-80380 *Traffic Cone 40. 000 36. 000
EACH 4.000 40. 00
10. 00000 40. 000 400. 00
0145 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70230 F/ A Communi cation Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0165 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20360- BI D ESTI MATE RUN 02/ 02/ 2018
PRQJECT: AQCO88A- 035 ESTI MATE NO 0005 08: 57: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70589  F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0900 614-87024 Fi ber Optic Term Panel (24 Fiber) 6. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7,200. 00
CAT 0200 CURRENT AMT $ 152,341.10% 548.00 $ 152, 341. 10

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0175 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00$%$ 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $  152,341.10$% 548.00% 152, 341.10



